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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000328
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 01-Oct-2007
Location: Changxing Island, Shanghai China

Submittals(New / Total): CWR's: 0 / 4 HSR's: 2 / 2 NCR's: 4 / 9 

Item Title Detail

1 Meetings attended The ZPMC Daily Meeting was held at Changxing Island at 13:30. ZPMC 

indicated they will cut samples for new CVN testing tomorrow at 08:00. 

ZPMC asked about the status of the second round of material for check 

sampling which still issues with the material traceability.  ABF has not 

demonstrated way to directly correlate mill markings with heat numbers. 

ZPMC asked for guidance on how to gain acceptance for material that failed 

CVN initial and retest. ABF told ZPMC that they would not allow heat 

treatment and third-time CVN testing to resolve the issue. ZPMC requested 

clarification of ASTM requirement to conduct one CVN test for every 50 

tons of material. In this case, there are 130 tons of material, and one of the 

three CVN tests failed. ABF will research the issue to see if some of the 

material may be acceptable. ZPMC asked about the requirement for 

grinding welds prior to NDT. Contract requires that welds be ground so that 

weld profile does not interfere with NDT. ABF is to clarify the 

specifications with ZPMC.
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